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Office work

·Drafted and sent out State Letter 1752 to grant MCM 6 non-working days as follows:
1. A time extension of one (1) working day for Saturday, December 2009,
2. A time extension of four (4) working days for Monday, December 28, 209 through Thursday, December
31, 2009, and
3. A time extension of one (1) working day for Saturday, January 2, 2010.

·Received an email from Mike White regarding the expansion loops . He stated the following: I do not
think that MCM should be cutting the loops and welding flanges on the return section. I am pretty sure that
would void any kind of warranty from the manufacturer. I would also have concerns about the quality of
their welding and workmanship on something like this. They are General Contractors, not expansion loop
manufacturers.
If they want, or need, the loops to be split in order to get them through the hole, then they need to have the
Manufacturer of the loops provide them that way with the same warranty that they would provide for their
standard (non-modified) loop. This should all be done at no cost to the State. I believe the problems with
the original loops is due to either a manufacturing defect or improper handling by MCM, not due to our
Specification or approval of the Submittal. The loop materials (as submitted) are adequate for the service
and environment in which they will be used. If the manufacturer, or MCM, feels the loops, as provided, are
not up to the task, then MCM should be going with a different manufacturer.”
·Received an email from Amer to Greg Allen regarding the noose incident at the Mole Substation
requesting the following: Greg, please provide us with MCM's actions in regards to this matter.
·I sent an email to Pat Hipley in connection with the work of CCO 128, Strong Motion Detection System.
I shared with Pat that we need a reason why we have changed the location of the Geotech Down hole
Arrays, Free Field and Reading Systems from the contract location, near Pier E22R, to the proposed new
location on the Maintenance Road.
·
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